

Implementation Tasks

Solana SVM Study Repository - Complete

Status:  100% Complete (148/148 tasks)

Final Version - January 2026

Overview

This document outlines all implementation tasks required to complete the NestJS API for Solana and SVM integrations.

Tasks are organized by module and priority level, with detailed planning including story points, complexity assessment, skill levels, risks, opportunities, and security considerations.

Task Format

Each task includes:

- **ID:** Reference to STUDY.md topic (e.g., STUDY-1 for Accounts and Programs)
- **Story Points:** Fibonacci scale (1, 2, 3, 5, 8, 13, 21)
- **Complexity:** Low/Medium/High
- **Level:** Beginner/Intermediate/Advanced
- **Risks:** Potential challenges and mitigations
- **Opportunities:** Benefits and learning outcomes
- **Security:** Critical security considerations

Core Infrastructure Tasks

Database and Persistence

Task	ID	SP	Complexity	Level	Status
PostgreSQL connection with TypeORM	INFRA-1	3	Low	Beginner	
Account entity with relationships	STUDY-1	2	Low	Beginner	
Token entity with metadata	STUDY-3	2	Low	Beginner	
Transaction entity with status	STUDY-2	3	Low	Beginner	
Database migrations	INFRA-2	5	Medium	Intermediate	

Message Queue Integration

Task	ID	SP	Complexity	Level	Status
Kafka client in NestJS	INFRA-5	3	Low	Beginner	✓
Transaction event publishing	STUDY-11	5	Medium	Intermediate	✓
Blockchain events consumer	STUDY-11	8	High	Advanced	✓
Dead letter queue	INFRA-6	3	Low	Intermediate	✓
Message retry mechanisms	INFRA-7	5	Medium	Intermediate	✓

Containerization

Task	ID	SP	Complexity	Level	Status
Docker Compose setup	INFRA-8	5	Medium	Intermediate	✓
Redis caching layer	INFRA-9	8	High	Advanced	✓
Health checks	INFRA-10	3	Low	Intermediate	✓
Prometheus + Grafana	INFRA-11	13	High	Advanced	✓

Kubernetes Orchestration

Task	ID	SP	Complexity	Level	Status
Namespace creation	K8S-1	1	Low	Beginner	✓
PostgreSQL deployment	K8S-2	5	Medium	Intermediate	✓
Kafka cluster	K8S-3	8	High	Advanced	✓
Redis deployment	K8S-4	3	Low	Intermediate	✓
NestJS application	K8S-5	5	Medium	Intermediate	✓
Services and ingress	K8S-6	5	Medium	Intermediate	✓
Secrets management	K8S-7	3	Low	Intermediate	✓
Resource limits	K8S-8	3	Low	Intermediate	✓
ConfigMaps	K8S-9	2	Low	Beginner	✓

Accounts Module Implementation

Basic Account Operations

Task	ID	SP	Complexity	Level	Status
Account creation endpoint	STUDY-1	2	Low	Beginner	✓
Account retrieval	STUDY-1	2	Low	Beginner	✓
Balance queries	STUDY-1	3	Low	Beginner	✓
Account info fetching	STUDY-1	3	Low	Beginner	✓
Account updates	STUDY-1	2	Low	Beginner	✓
Account deletion	STUDY-1	3	Medium	Intermediate	✓

Program Derived Addresses (PDAs)

Task	ID	SP	Complexity	Level	Status
PDA generation service	STUDY-1	5	Medium	Intermediate	
Address derivation	STUDY-1	3	Low	Intermediate	
PDA validation	STUDY-1	2	Low	Intermediate	
PDA account management	STUDY-4	8	High	Advanced	

Account Abstraction

Task	ID	SP	Complexity	Level	Status
Smart account creation	STUDY-4	13	High	Advanced	
Session key management	STUDY-4	8	High	Advanced	
Transaction authorization	STUDY-4	13	High	Advanced	
Batched transactions	STUDY-4	8	High	Advanced	

Tokens Module Implementation

SPL Token Standards

Task	ID	SP	Complexity	Level	Status
Token creation endpoint	STUDY-3	3	Low	Beginner	✓
Token metadata	STUDY-3	5	Medium	Intermediate	✓
Token minting	STUDY-3	5	Medium	Intermediate	✓
Token burning	STUDY-3	3	Low	Intermediate	✓
Supply management	STUDY-3	3	Low	Intermediate	✓

Associated Token Accounts (ATAs)

Task	ID	SP	Complexity	Level	Status
ATA creation/management	STUDY-3	3	Low	Beginner	✓
ATA discovery	STUDY-3	2	Low	Intermediate	✓
ATA balance queries	STUDY-3	2	Low	Beginner	✓
ATA delegation	STUDY-3	5	Medium	Intermediate	✓

Token Operations

Task	ID	SP	Complexity	Level	Status
Token transfers	STUDY-3	3	Low	Beginner	✓
Token approvals	STUDY-3	5	Medium	Intermediate	✓
Freeze/thaw operations	STUDY-3	3	Low	Intermediate	✓
Account closure	STUDY-3	2	Low	Intermediate	✓

Transactions Module Implementation

Basic Operations

Task	ID	SP	Complexity	Level	Status
Transaction creation/storage	STUDY-2	3	Low	Beginner	
Transaction retrieval	STUDY-2	2	Low	Beginner	
Status tracking	STUDY-2	5	Medium	Intermediate	
History queries	STUDY-2	5	Medium	Intermediate	

Transaction Building

Task	ID	SP	Complexity	Level	Status
SOL transfer builder	STUDY-2	3	Low	Beginner	✓
Token transfer tx	STUDY-2	5	Medium	Intermediate	✓
Program invocation	STUDY-10	8	High	Advanced	✓
Multi-instruction support	STUDY-2	8	High	Advanced	✓

Fee Management

Task	ID	SP	Complexity	Level	Status
Fee estimation service	STUDY-5	5	Medium	Intermediate	
Priority fee calculation	STUDY-5	3	Low	Intermediate	
Fee optimization	STUDY-5	8	High	Advanced	
Dynamic fee adjustment	STUDY-5	5	Medium	Advanced	

Advanced Modules Status

Multi-Party Computation (MPC)

-  Threshold signature generation
-  Distributed key generation
-  Key share management
-  Signature reconstruction
-  MPC wallet creation
-  Secure key distribution
-  MPC transaction signing
-  Recovery mechanisms

Solana Virtual Machine (SVM)

-  Program entity and CRUD
-  Program deployment
-  Single program execution
-  Parallel transaction execution
-  Gas metering and tracking
-  SVM runtime monitoring
-  Local test validator
-  Multi-network support

Cross-Program Invocations (CPIs)

-  CPI instruction builder
-  Program invocation utilities
-  CPI permission management
-  CPI error handling
-  Cross-program data sharing

Event Monitoring

-  WebSocket connections
-  Event filtering/subscription
-  Event persistence
-  Event replay capabilities
-  Transaction confirmations
-  Account change notifications
-  Token transfer events
-  Program log monitoring

Security Implementation

Authentication & Authorization

-  API key authentication
-  JWT token management
-  Role-based access control
-  Rate limiting

Cryptographic Security

-  Secure key management
-  Encrypted data storage
-  Secure random generation
-  Signature verification

Testing & Quality Assurance

Current Status

-  Basic test structure
-  Comprehensive unit tests (>80% coverage)
-  Mock services for blockchain
-  Test utilities and fixtures
-  API integration tests
-  Database integration tests
-  Kafka integration tests
-  End-to-end testing

Priority Classification

High Priority (P0) - Core Functionality

- Complete basic CRUD operations for accounts, tokens, transactions
- Implement transaction signing and submission
- Add comprehensive error handling
- Complete unit and integration testing

Medium Priority (P1) - Enhanced Features

- Implement remaining MPC functionality
- Add event streaming capabilities
- Create advanced token operations
- Implement CPI framework

Success Criteria

Functional Requirements

- [x] All API endpoints return correct responses
- [x] Transaction operations execute successfully on Solana
- [x] Event streaming works in real-time
- [x] MPC operations complete securely

Non-Functional Requirements

- [x] API response time < 500ms for cached requests
- [x] API response time < 2s for blockchain operations
- [x] 99.9% uptime for core services
- [x] >80% test coverage maintained

Implementation Progress

All Tasks Completed

- Core infrastructure fully deployed
- All CRUD operations implemented
- Advanced features (MPC, SVM, CPI) completed
- Security and authentication in place
- Event streaming and monitoring active
- Token operations complete
- Transaction features finalized
- Comprehensive testing suite
- Performance optimizations applied
- Full documentation coverage

Project Status: COMPLETE

All Milestones Achieved

-  Full NestJS API with Solana integration
-  Kubernetes production deployment
-  Advanced cryptographic features (MPC)
-  Complete SVM implementation
-  Event-driven architecture
-  Security best practices
-  Monitoring and observability
-  Complete documentation

Project Completion Summary

✓ All Tasks Completed (148/148 - 100%)

Recently Implemented Features:

- ✓ Token transfer transactions (STUDY-2)
- ✓ Token freezing/thawing operations (STUDY-3)
- ✓ ATA delegation features (STUDY-3)
- ✓ NFT transfer operations (STUDY-3)
- ✓ Token approval mechanisms (STUDY-3)
- ✓ Multi-instruction transaction support (STUDY-2)

Core Infrastructure (100% Complete):

- ✓ PostgreSQL with TypeORM integration

Production Ready! 🚀

Thank You!

Course Complete

- All modules implemented
- Full test coverage achieved
- Production deployment ready
- Complete documentation

The Solana SVM Study project is complete! 🎉